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System Integration and Test Plan 

The System Integration and Test Plan for the ECS Project for Release B document contains the 
following sections and appendices: 

Section 1 	Introduction, contains the identification, scope, purpose and objectives, status and 
schedule, and document organization. 

Section 2 	Related Documents, provides a bibliography of parent, applicable and reference 
documents for the Release B System Integration and Test Plan Document. 

Section 3 	System Integration and Test Overview, describes the process used to integrate and 
test segments, and subsystem interfaces. 

Section 4	 Release A System Integration and Testing, defines the corresponding supporting 
document which contains the A system level thread and build tests. 

Section 5 	Release B System Integration and Testing, describes the specific system level thread 
and build objectives, which will be used to verify the functionality of Release B. 

App A 	 Test Tool Requirements, contains a list and brief description of the test tools needed 
for System Integration and Test Tools. 

App B Recombinant test and methodology. 

App C Acronyms, contains a list of acronyms included in this document. 
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